

MIS of RGGVY

As on 15.01.12

1	I) Unelectrified villages to be covered(as per census 2001)	119570
	II) Unelectrified households to be provided access to electricity (as per census 2001)	7.8 crore
2	I) No. of states which have signed agreements under RGGVY (Incl of 1 UT)	28
	II) No. of States which have notified rural area under Section -14 of Elect. Act 2003	27
	III) No. of States which have notified formation of District Committees under Elect. Act 2003	27

3 SANCTIONED PROJECTS	Distt.	Projects	UE/DE Vill	Elec. Vill	BPL
I) Proposals sanctioned in 10th Plan	234	235	68763	111936	8310366
II) Proposals sanctioned in 11th Plan	312	343	49912	244753	16431571
Total Coverage as per sanction(I+II)	546	578	118675	356689	24741937
Revised Coverage	546	578	110416	348539	23013590

4 ELECTRIFICATION ACHIEVEMENTS (till date)

Parameters	UEV	EV	BPL	Energisation of UEV
Cummulative Achievement	101232	237000	18059426	89088
Achievement as % of revised coverage	91.68%	66.44%	78%	
Target 2011-12	14500	-	52,00,000	-
Achievement during 2011-12	4670	47411	2079045	10278

5 FUNDING OF THE PROJECTS

I)	Original cost of the sanctioned projects	Rs.26517.42 Cr
II)	Revised/Awarded cost of the sanctioned projects	Rs.33187.40 Cr
III)	Funds released by REC to the states (in Cr)	
	Loan	Subsidy
	2602.38	24252.15
		Total
		26854.53

(Sanjeev Kumar)
Director (RE)